

Activity ID	Activity Name	Remaining Duration	Start	Finish	2010																															2011												2012											
					Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec																					
					Denver Health - Cafeteria Renovation																																																						
Preconstruction																																																											
A1030	PRECONSTRUCTION	0	17-Aug-09 A	12-Mar-10 A	PRECONSTRUCTION																																																						
A1000	Construction Documents	0	19-Mar-10		Construction Documents																																																						
A1010	Building Permit	65	19-Mar-10	18-Jun-10	Building Permit																																																						
Construction																																																											
A1755	Construction Start	0	01-Jun-10		Construction Start																																																						
A1780	Construction Finish	0		25-Sep-12	Construction Finish																																																						
Phase 1																																																											
Phase 2																																																											
Phase 3																																																											
Phase 4																																																											
Phase 5																																																											

█ Actual Work
 █ Critical Remaining Work
 ▼ Summary
 Remaining Work
 ◆ Milestone